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Docket No. 217 — Development and Management Plan Inspection

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric

transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.

115 kV Underground Route

Date: July 14, 2005
Inspector: Don Ukers
Location:

Storm/

Rain Event: The area received between 1.18 and 2.84” on 7/8 based on reports from different
locations and posted by NOAA.

Areas of Inspection

Observation

Recommended Action

Vault Openings and
Trench
Construction

Bethel Educational Park,
Bethel

Gallows Hill Road and
Rt. 107 Lonetown Rd,
Redding

Rt. 107 Putnam Park
Road portion Redding
and Rt. 58, Bethel

- Trenching and ductwork/
installation continues in the Bethel
Educational Park under the
existing ROW and concrete is
being poured. Portions of active
work are located coming into and
leaving the school grounds. 7/6-
7/14/05

- A caisson is being drilled within
the ROW near the RT Johnson
School. 7/14/05

- Areas remain cordoned off with
safety fence and caution tape.
7/14/05

- Some erosion controls in this
area require some attention
although most repairs were
made. See erosion control,
dewatering and storage
sections for more specific
information.7/14/05

- Ductwork/installation is ongoing
on Gallows Hill Road with
concrete being poured in the
trench. 7/14/05

- Activities seem contained on
the roadway for the most part
but a few areas require some
attention and repair. See
erosion control, and storage
sections for more specific
information.7/14/05

- Active work was not observed
on Rt. 107 or Rt. 58 due to a
tractor trailer accident on Rt. 7.
Most work on state highways was
suspended. 7/14/05

- Some erosion control repairs are
needed in these areas before active
work reaches them. 7/14/05

- Activities are fairly well
contained to the roadway. See
the erosion control section for
more information near the
previous vault installation.
7/14/05
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Areas of Inspection

Observation

Recommended Action

Broad Street and Rt. 7,
Norwalk

-The ductwork/installation has
continued within Broad Street to
the Rt. 7 overpass. Two vaults
were installed in this general area.
7/14/05

- Work along Rt. 7 has been
suspended due to a tractor trailer
accident earlier in the week.
7/14/05

-Activities are fairly well
contained to the roadway
however a few repairs should
be made. See the erosion
control section for more
information. 7/14/05

Erosion and Sediment
Controls

(includes inspection within
24 hours of a storm event)

Bethel Educational Park

Hoyts Hill Transition
(Off Rt. 58)

- For the most part, silt fence has
been well installed in all locations
where the work is located adjacent
to wetlands. 7/14/05

- Stockpiles are not currently
present for the most part. All
excavated roadway material is
currently being trucked off site for
disposal or stored temporarily.
6/22-7/14/05

- Several areas still require
maintenance or additional
controls as soon as possible.
Continue to be proactive in
maintenance as necessary. See
below for site-specific issues.
7/14/05

- Ductwork and caisson drilling is
occurring near the RT Johnson
School under the ROW. Silt fence
is in place along the edge but the
excavate is piled against it and has
caused some strain. 7/14/05

- Ductwork continues in the ROW
near the Bethel Middle School.
Silt fence was repaired here and
should remain maintained due to
the steep grade below.7/14/05

- The area cleared for the
transition structure here could use
additional silt fence (check dams)
to prevent erosion down the grade.
7/6-7/14/05

- Keep the controls in good
repair and pull back boulders
or soil which may strain the
fence. 7/14/05

- Continue to maintain and toe
in silt fence when necessary to
prevent any sedimentation
outside of the ROW. 7/14/05

- Install a check dam of silt
fence across the top of grade
on the larger cleared area to
prevent erosion when the
active work approaches.
7/14/05

- The pull-off leading to the
transition station is fully cleared
and a gravel access road has been
built. Silt fence was being
installed and toed-in along the
entire access at this time. 7/14/05

- Maintain silt fence when
necessary and avoid piling
brush or chips into the
adjacent wetland areas.
7/14/05
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Areas of Inspection

Observation

Recommended Action

Hoyts Hill Road (Off Rt.

58) continued

Route 58

Rt. 58 and Rt. 107
Putnam Park Road
portion, Redding

- It was not confirmed whether the

mulch/wood chips pile was
removed. If it was not removed
yet, it should be. 7/14/05

- Excavation was occurring in the
ROW off Hoyts Hill but this work

is not part of the current 115kV.
7/6/05

- Now that the area is

confirmed as wetland, the
mulch/chip pile should be
removed by hand. 7/14/05

- Silt fence is in place but
work is right up to the
wetlands. 7/6/05

- The vault installation from last
week along this roadway could

use some additional silt fence as it
is at the base of a steep grade cut.

716-7/14/05

- Silt fence placed on the
grade above the vault as a
check dam should help
prevent erosion of the slope
and sedimentation to the vault.
This area should be restored
and stabilized. 7/6-7/14/05

- The silt fence in disrepair at the
intersection of Rt. 58 and Rt. 107

belongs to the work at Putnam
Park. The trench has not come

through this area yet. 7/6-7/14/05.

- An area of silt fence just before

Putnam Park needs to be toed in
properly. 7/14/05

- None at this time. 7/6-
7/14/05

-Silt fence should be
maintained and toe in as
necessary. 7/14/05
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Areas of Inspection

Observation

Recommended Action

Gallows Hill Road and
Rt. 107 (Lonetown Rd)

Gallows Hill and
Lonetown Rd. continued

Broad Street and Rt. 7,
Norwalk

- One area of fence near #116
Gallows Hill has been pushed
over and sediment has
overtopped. Some sediment was
noted in the wetland beyond due
to run off from the roadway. 7/6-
7/14/05

- Silt fence repair is also needed at
the inlet near #58 and #72
Gallows Hill. 7/14/05

- The original pull-off area has
some sedimentation that occurred
along the roadway shoulder. 7/6-
7/14/05

- The area along Rt. 107 near the
Redding Country Club pond still
requires repair of the silt fence. It
has come “untoed” and ripped
down. 6/15-7/14/05

- Active work is not located in
the vicinity but a vault was
installed here and the pull off
with stone piles remains. The
soil is not fully stabilized. The
sediment beyond the fence is
minor and would be more
damaging to remove, but the
fence should be repaired
ASAP. 7/6-7/14/05.

- Gallows Hill repairs are
supposed to be made by the
end of the week. 7/14/05

- A check dam should be
installed from the original silt
fence to the edge of the road to
prevent the sediment from
entering a swale here. 7/6-
7/14/05

-Active work is coming this
way and silt fence should be
repaired/toed prior to trench
work in both of these areas.

7/14/05

- Another section of silt fence at
the intersection of Rt. 107 and
Gallows Hill should also be toed
in where stormwater has flowed
through. 7/6-7/14/05

- Silt fence repairs/toeing-in are
also needed near #81 Lonetown
Rd. 7/14/05

-Active work is coming this
way and silt fence should be
repaired/toed prior to trench
work in both of these areas.

7/14/05

- Maintain and toe-in silt fence
as necessary as active work
approaches. 7/14/05

-Silt fence is in good shape in
most locations with the exception
of two spots along the ROW that
need to be toed-in. 7/14/05

- A pile of left over materials and
debris were left against the silt
fence.

- In general, several locations
along Rt. 7 are being trenched at
this time but almost all adjacent
areas are of commercial
development. 6/22-7/14/05

- Maintain and toe-in silt fence
as necessary until the ROW
stabilizes. 7/14/05

- Perform regular “good
housekeeping” to remove
leftover materials and clean up
the workspace. 7/14/05

- None at this time. 7/14/05
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Areas of Inspection

Observation

Recommended Action

Contaminated Soils

- Contaminated soil is being
stored and labeled separately from
that considered “background
polluted”. Contaminated soils are
eventually brought off site to an
O&G facility in Bridgeport. Water
from contaminated soils are sent
to a tank truck.

- Occasionally, soils are being
stored temporarily at Redding
Yard until they are trucked to
Bridgeport or the landfill. 7/14/05

- All soils appear to be
handled appropriately. 7/14/05

- It has been determined that
the Redding landfill will use
all soils from the roadways in
Redding that are considered
clean, (based on acceptable
RSR levels), as daily cover.
7/14/05

Adjacent Wetlands and
Waterways

-With the exception of the small
amount of sediment which
overtopped the silt fence on
Gallows Hill, no sedimentation or
turbidity have been noted in the
wetland resource areas adjacent to
the roadway. 7/6-7/14/05

- The mulch and chips noted in
the wetlands near the Hoyts Hill
transition structure location
should be removed by hand if not
already done so. 7/6-7/14/05

-The amount of sediment is
very minor and would be more
disruptive to remove at this
point. The fence here should
be repaired ASAP. 7/6-
7/14/05

- Mulch and wood chips or fill
of any kind should not be
placed in wetland areas.
7/14/05

Staging, Storage, and
Parking Areas

- The original pull-off on the side
of Gallows Hill Rd still has silt
fence is well in place but sediment
has washed to the shoulder of the
roadway where the fence does not
cover. 7/6-7/14/05

- A second Gallows Hill pull-off
near the completed vault #15
installation has some stone and
loose soil stored here. 6/22-
7/14/05

-Equipment and materials were
not noted in the woods during this
inspection. 7/14/05

- In Redding Town Yard, soil
excavate is only temporarily
stored here until it can be trucked
for disposal in the O&G facility in

- A check dam of fence or
haybales should be extended
to the roadway here. 7/6-
7/14/05

- The area should be cleaned
up when feasible, especially
since sediment overtopped the
adjacent roadway silt fence
here. 7/6-7/14/05

- Equipment and materials
should not be stored in
wooded areas unless it is
designated for storage. 7/14/05

- There are no current issues
but if the piles progress
beyond the bins, haybales
should be placed
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Areas of Inspection

Observation

Recommended Action

Bridgeport or the Redding
landfill. Soil considered
“background polluted” is kept
separately from that considered
contaminated. The soil piles here
are not very large at this time.
6/22-7/14/05

- Concrete washouts are also
taking place within the yard in a
specified location. 6/22-7/14/05

- An equipment storage area for
the Putnam Park area materials is
located at a pull-off on Route 58
just north of the Rt. 107
intersection. 7/14/05

- A storage area for materials,
conduit and equipment is in use at
the Bethel Educational Park
near the RTJ School. 7/6-7/14/05

downgradient of the pile
unless this is in the way of
active equipment movement.
7/6/05

- The washout area continues
to be well contained. It should
be emptied regularly to
prevent escape of the wash
water. 7/14/05

- None at this time 7/14/05

- None at this time- well
contained. 7/14/05

State species of concern,
threatened and endangered
species

- No species of concern are
located in this area of
construction.

- N/A

Vegetative clearing limits
(including trees to save or
danger trees noted)

-No significant clearing has been
necessary along the roadways at
this time with the exception of
some minor ground cover
disturbance and some trimming
and the larger trees mentioned last
week. 7/14/05

- Some of the completed vault
areas (i.e. #5 and #12) could use
additional temporary stabilization
as cuts were made in the adjacent
grades. 7/6-7/14/05

-Clearing in the ROW has taken
place within the Bethel
Educational Park for completing
the trenchwork 7/6-7/14/05.

- When ground cover removal
is necessary along the sides of
the roadway, the areas will be
restored and reseeded
following the work. 7/14/05

- The trees will be replaced
with 10-12 smaller diameter
trees following the work. 7/6-
7/14/05

- Any bank cuts should be
temporarily restored and
mulched until the trench crews
arrive in the area. Impacts to
tree roots should be avoided
when possible. 7/14/05

- Areas here should be
revegetated appropriately
when work is completed
7/14/05.
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Areas of Inspection

Observation

Recommended Action

- Clearing has also been
completed along the entire access
for the Hoyts Hill transition
station location. 7/14/05

- Almost all dewatering discharge

- It is still to be determined if

Dewatering along the route is being directed to | problem levels are present in
the tank trucks due to concerns water from polluted soils in
about the polluted soils. 7/14/05 some areas and whether the
water can be released to an
approved dewatering corral. It

- Active dewatering was not would be best to allow the

observed much during this water to recharge to the

inspection due to the lack of work | wetlands here if “pollution”

on the state routes. 7/14/05 levels are not above the
approved limits. 6/15-7/14/05
NU was looking into testing
the water to make this
determination. 6/22-7/14/05

- No blasting is occurring in any - None at this time.

Blasting areas at this time.

Spills and Material Storage

-Leaks were not noted from the
machinery during this inspection.
A report of any leaks or spills that
reach the ground and occur during
the week will be provided to BSC
from internal project inspectors
6/15-7/14/05

- The contractors should
remain vigilant about securing
and handling fuel containers.
- Continue to keep all vehicles
maintained well (i.e. no
apparent fluid leaks) if they
will be used or stored on site.
- Check equipment status on a
regular basis and keep spill
kits on hand.

- Report spills immediately,
even if they are being
controlled.

Additional
Observations

Next likely scheduled
inspection:

Thursday, July 21, 2005

I have personally examined and am familiar with the information submitted in this document and
all attachments and certify that based on reasonable investigation, including my inquiry of those
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individuals responsible for obtaining the information, the submitted information is true, accurate
and complete to the best of my knowledge and belief, and | understand that any false statements
made in this document or its attachments may be punishable as a criminal offense in accordance
with Section 22a-6 under Section 53a-157 of the Connecticut General Statutes.

Inspector’s Signature: Diana Walden for Don URers
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115 kV (Broad Street-Norwalk): A pile of debris and material near the silt fence that protects the area
leading to the Norwalk River. (7/14/05)
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of #116 Gallows Hill Road with loose
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15 kV (Gallows Hill Road, Reding): Pull-off area in the viini
stone and soil remaining. (7/14/05)
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Floating concrete into the trench in the area of #80 Gallows Hill Road. (7/14/05)
Gallows Hill. Silt fence or haybales should be extended to the road. 7/6/05

115 kV (Route 107, Redding)- Areas of silt fence View of trenching and silt fence
along Rt. 107 require maintenance in the vicinity of the Redding north of Putnam
Park. 7/14/05 Country Club. 7/14/05
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5

115kV (Hoyts Hill Road Transition): Silt fence along perimeter of clearing looking towards the location for
the new transition structure. (7/14/05)

Silt fence along perimeter of clearing on the access into the structure location. (7/14/05)
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115kV (Bethel Educational Park): View of the ductwork installation near the RT Johnson School.
The caisson drilling is occurring in the background. 7/14/05

S

View of the floating in concrete in the trench View of the trenchwork within the ROW within the
ROW near the Bethel Middle School. Near the Middle School from an 7/14/05.
alternate direction. 7/14/05




